GES DAAC Operations Status
Week ending Wednesday, 06/06/01 (Day 157)

Past Month
Date Activity Status
04/18 Specia request for days 097-107 Completed 05/03
05/03 Specia Land Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDSinstall & checkout in Ops Completed. Problems being investigated between 5B07
and EDG and TerraWHOM
05/09 MOSS-3 Dry Run Completed.
05/10 Land Special request Completed.
05/14-05/18 MOSS-3 Completed. GDAAC performing follow up processing on
production that was not completed during the test.
05/23 Install new volume groups to support switch to 9940s Planned downtime
05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072.
Subscription turned on data DOY 104-16:00.
Remainder of pushing through DOY 080.cancelled.
05/30 Sybase Upgrade Scheduled downtime
Current Month
Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 8 complete days (174 granules, 3 failed)

3 partial days (39 granules)

05/01-05/21

SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 06/06

05/08 Specia Land Request for 47 granules (Harvard Forest) Completed 06/01.

05/24 Oceans Request for 50 granules To begin soon

05/21-05/25 5B07 install & checkout in TS2 In progress

0545 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems

05/30 and Sybase upgrade delayed start until 5/30. SSR anomaly
on spacecraft resulted in adelay of the availability of data
day 144 and 145. Thisdatawill be process asit comes
available.
Forward processing impacted by PGEO1 failures.

05/25-05/31 SAPM final checkout 24 hour test with MODAPS on 05/31. Thistest has been
delayed until 06/06.

05/26 DOY 003-045 Orbit Correction Nearly complete. One more day to run and several holesto
fill

05/29-06/08 PDSinstall & checkoutin TS2 On-going

05/31 Land Request for 13 granules Complete 05/31

Upcoming Plans

Date Work Planned Status

06/01 Start reprocessing in S4PM Postponed until 06/12/01

06/04-06/08 Dashboard install & checkout in TS2 Postponed from 04/30-05/04
Installation date TBD

06/05-06/15 6A install & checkoutin TS2 Postponed until 06/12

06/18-06/22

6A install & checkout in TS1

06/18-06/22

PDSinstall & checkoutin TS1

06/25-06/29

6A install & checkout in OPS

06/25-06/29

PDSinstal & checkout in OPS

07/02-07/06

Dashboard install & checkout in TS1

07/09-07/13

Dashboard install & checkout in OPS

07/16-07/20

MOSS-4 Dry Run

Moved out to allow for 6A install into OPS

07/23-07/27

MOSS-4

Moved out to allow for 6A install into OPS

Release Notes for June 6, 2001 (157)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration

MoPGEQ1 Original 04/11/01 04711701 Superseded by patch N/7A N/A N/7A N/A

3.0.0 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/A N/A N/7A N/A

041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch N/A N/7A N/A

042301214820
042301214820 04724701 Superseded by N/7A N/7A N/A N/7A N/A
patch
042401095000




042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01in 05/02/01 in 05710701 in ECS
ECS ECS 05/16/01 in
05/02/01in 05/02/01 in S4PM
S4PM S4PM
052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/A N/A 05/24/01in ECS
05/24/01 in
S4PM
MoPGE02 Original 04/11/01 04711701 Superseded by patch N/7A N/A N/7A N/A
3.00 041701010547
041701010547 04717701 04717701 04717701 04717701 04/18/0Tin ECS | 04/18/01InECS | 05/10/01inECS
05/02/01 in 05/03/01 in 05/16/01 in
S4PM S4PM S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/A N/A 05/10/01in ECS
05/16/01 in
S4PM
0531101091124 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01in ECS
053101163228 05/31/01 Withdrawn and N/A N/A N/A N/A N/A
superseded by
053101171817
053101171817 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01in ECS
MOoPGEOQ3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04725701 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/A N/A N/A N/A N/A
along with
051401235607
051401235607 05/14/01 Supersedﬁd by N/A N/A N/A N/A N/A
patc
052101132027
052101132027 05/21/01 05/21701 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967
M-API Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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